


 
16-041 Elevator Modernization   Pre Bid Meeting Notes: 
 
Firms in attendance:  DEI, Admiral Elevator, EMR, Centennial 
 
Bid Due Date: February 10, 2016 at 1:00PM 
 
Questions and RFI: Due Date: January 28, 2016 by 5:00 PM 
 
Notice to Proceed: Expect to issue by end of February 2016. 
 
Additional Site Visits: Must be scheduled with Barkley Creighton no later than January 28, 2016. 
 
Liquidated Damages:   It was reiterated that there is a $1000 per calendar day LD assessment 
for the project completion beyond 295 days. Also mentioned was the Interim Liquidated 
Damages in the amount of $1,500 per day for an elevator being out of service beyond the 84 
days allowed. 
 
Elevators: Four elevators at three locations. Courthouse must have one elevator working at all 
times. All sites are occupied and elevators can only be non-operational for 12 weeks or less. 
 
Staging Area: Will be discussed after the award of the contract. 
 
Consultant – Richard Kennedy is available to address any questions bidders may have. 
 
Code Compliant: Key point Richard Kennedy brought up in meeting - Section 142100 A, 3.2 
Installation, paragraph (F) after today’s meeting if bidder has any questions they need to 
address it in RFI now (by 28 Jan 16).  Once awarded any Change Order will be rejected 
pertaining to this section. 
 
Wage rates: No prevailing wage rates are required on this project. 
 
Maintenance:  United Elevator is still responsible for regular maintenance of elevators. However 
any issues caused by contractor during construction, demolition or is of a life safety issue, the 
contractor will perform the repair, maintenance service. 
 
Bidding: Elevator firm can be a sub to general contractor who bids on project. 
 
Payment:  Standard procedure.  Vendor invoices once a month, the County has 30 days to pay.  
 
There is a 10% retainage on the total awarded amount. 
 
Drawings:   The Original Montgomery drawing was obtained and is an attachment in this 
addendum. 
 
Pre-Qualification: There is no Pre-Qualification requirement however, firms must submit on 
official letterhead stating that they are qualified and authorized  by the manufacturer to install 
the brand of elevator being bid for the project.             
 
Progress Construction meetings:  Meetings will be held bi-weekly. 
 

  


















